COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 10/ 2003

ESTI MATE SUMVARY 11:52: 15
CONTI D: C12421 ESTI MATE NO. 0005 PROG SPEC YR 2002
PCN: 12421-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 89.0 DAYS TIME ALLOW 120 WORK DAYS
NORTH FORK FRENCHMVAN CREEK PERCENT TIME:  74.17 ORI G TI ME ALLOW 120 WORK DAYS
PRQJECT NO BR 0063- 015
NORTH FORK FRENCHVAN CREEK
NAME OF ROAD: 006J
PRQJECT COUNTI ES: PHI LLI PS
CONTRACTOR:
COLORADO CONSTRUCTORS, | NC. PAY PERI OD ENDI NG 11/ 10/ 2003 DATE TI ME STARTED 06/23/2003
6800 N. BROADWAY, STE 112 DATE LET 05/ 15/ 2003 DATE WORK BEGAN
DATE AWARDED 06/ 03/ 2003 DATE TI ME STOPPED 05/19/2004
DATE CONTRACT EXECUTED  06/16/2003 DATE ACCEPTED 05/ 19/ 2004
DENVER CO 80221 303/ 427- 0868 DATE NOTI CE TO PROCEED 06/ 23/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1, 564, 449. 25 PARTI Cl PATI NG $ 976, 225. 07 $ 185, 891. 12
AWARD PRQJECT AMT: $ 1,447,171.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 62. 40% TOTAL EARNI NGS 976, 225. 07 185, 891. 12
FUNDS AVAI LABLE: $ 588, 224. 18 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 976, 225. 07 185, 891. 12
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -5,430. 38 -1,484.61
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 970, 794. 69 184, 406. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
ANMOUNT DUE 970, 794. 69 184, 406. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 184, 406. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT BR 0063- 015 ESTI MATE NO. 0005 11: 52: 15

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00033 *REMOVAL OF PIPE 2.000 0. 000
EACH 2.000 700. 00
350. 00000 2.000 700. 00
0010 202-00090  *REMOVAL OF DELI NEATOR 18. 000 0. 000
EACH 18. 000 48. 60
2.70000 18. 000 48. 60
0015 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 8, 764. 000 8, 764. 000
sy 0. 000 0. 00
1. 50000 8, 764. 000 13, 146. 00
0020 202-00250  *REMOVAL OF PAVEMENT MARKI NG 2, 058. 000 1, 103. 000
SF 0. 000 0.00
2. 25000 1, 103. 000 2,481.75
0025 202-00810 *REMOVAL OF GROUND SI GN 4.000 0. 000
EACH 4.000 100. 00
25. 00000 4.000 100. 00
0030 202-01000 *REMOVAL OF FENCE 3, 370. 000 3, 370. 000
LF 0. 000 0.00
1. 10000 3,370. 000 3,707. 00
0035 202-06000 *REMOVAL OF DETOUR 1. 000 0. 000
Ls 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0040 203-00060  *EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 24, 053. 000 9, 854. 000
cy 6, 554. 000 32, 442. 30
4.95000 16, 408. 000 81, 219. 60
0045 203-01100 *PROOF ROLLI NG DELETED BY FM 105 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0050 208-00011  EROSI ON BALES (VEED FREE) 42. 000 42. 000
EACH 0. 000 0.00
14. 00000 42.000 588. 00
0055 208-00020  *SILT FENCE 960. 000 0. 000
LF 960. 000 2, 400. 00
2.50000 960. 000 2, 400. 00



CONTI D: C12421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT: BR 0063-015 ESTI MATE NO 0005 11: 52: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00200 EROSI ON CONTROL SUPERVI SOR 1. 000 0. 600
LS 0. 100 320. 00
3, 200. 00000 0. 700 2, 240. 00
0065 212-00006 *SEEDI NG ( NATI VE) 3.970 0. 000
ACRE 0. 000 0. 00
225. 00000 0. 000 0. 00
0070 212-00047 *SO L PREPARATI ON ( SPECI AL) 10. 320 0. 000
ACRE 0. 000 0.00
2, 600. 00000 0. 000 0. 00
0075 213-00003  *MJILCHI NG (VEED FREE) 5.770 1. 800
ACRE 0. 000 0. 00
300. 00000 1. 800 540. 00
0080 213-00061  *MJILCH TACKI FI ER 1,522. 200 222.200
LB 0. 000 0.00
1. 50000 222.200 333.30
0085 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) DELETED BY FM 0. 000 0. 000
105
sy 0. 000 0. 00
1. 60000 0. 000 0. 00
0090 304-06007  *AGGREGATE BASE COURSE (CLASS 6) 1, 594. 468 0. 000
cy 0. 000 0. 00
27. 00000 0. 000 0. 00
0095 403-33741  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 64-22) 175. 830 0. 000
TON 0. 000 0. 00
110. 00000 0. 000 0. 00
0100 412-00900  *CONCRETE PAVEMENT (9 | NCH) 9, 106. 000 0. 000
5% 0. 000 0.00
36. 75000 0. 000 0. 00
0105 606-00601 *GUARDRAIL TYPE 6 (6-3 POST SPACI NG 450. 000 0. 000
LF 0. 000 0. 00
12. 50000 0. 000 0. 00
0110 606-01370  *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
885. 00000 0. 000 0. 00



CONTI D: C12421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT: BR 0063-015 ESTI MATE NO 0005 11: 52: 15

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 4. 000 0. 000
EACH 0. 000 0.00
1, 350. 00000 0. 000 0. 00
0120 607-00005 *END POST 8. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0125 607-00010 *CORNER AND LI NE BRACE PCST 2.000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0130 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 3, 333. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0135 607-11580 *FENCE ( TEMPORARY) DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0.00
1. 20000 0. 000 0. 00
0140 609-60011 *CURB TYPE 6 (SECTION M DELETED BY FM 105 0. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0145 612-00001  *DELI NEATOR (TYPE |) DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0150 612-00003  *DELI NEATOR (TYPE I11) DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0. 00
19. 50000 0. 000 0. 00
0155 614-00011  *SIGN PANEL (CLASS I) 8. 000 0. 000
SF 0. 000 0.00
15. 00000 0. 000 0. 00
0160 614-00012  *SIGN PANEL (CLASS I1) 21.000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0165 614-01502  *STEEL SI GN SUPPORT (2-1NCH ROUND) ( POST & SOCKET) 18. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00



CONTI D: Cl2421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT: BR 0063-015 ESTI MATE NO 0005 11:52: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 614-01552 *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 12. 000 0. 000
LF 0. 000 0.00
27. 00000 0. 000 0. 00
0175 615-00030 EMBANKMENT PROTECTOR TYPE 3 DELETED BY FM 105 0. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0.00
0180 617-00018 *18 | NCH CULVERT PI PE 80. 000 0. 000
LF 0. 000 0.00
27. 00000 0. 000 0. 00
0185 617-03000 *DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0190 621-00450  *DETOUR PAVEMENT 9, 574. 000 9, 574. 000
5% 0. 000 0.00
17. 00000 9, 574. 000 162, 758. 00
0195 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 700
LS 0. 150 3,900. 00
26, 000. 00000 0. 850 22,100. 00
0200 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0.00
73, 000. 00000 1. 000 73, 000. 00
0205 627-00001  *PAVEMENT MARKI NG PAI NT 43.000 43. 000
GAL 0. 000 0.00
45. 00000 43. 000 1, 935. 00
0210 627-00005  *EPOXY PAVEMENT MARKI NG 39. 000 0. 000
GAL 0. 000 0.00
75. 00000 0. 000 0. 00
0215 630-00000 *FLAGG NG 522. 500 267. 500
HOUR 0. 000 0.00
20. 50000 267.500 5, 483. 75
0220 630-00007 *TRAFFI C CONTROL | NSPECTI ON 213.000 77. 000
DAY 42.000 3, 360. 00
80. 00000 119. 000 9, 520. 00



CONTI D: Cl2421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT: BR 0063-015 ESTI MATE NO 0005 11:52: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 630-00012 *TRAFFI C CONTROL NMANAGENENT 30. 000 15. 000
DAY 0. 000 0.00
350. 00000 15. 000 5, 250. 00
0230 630-80335 *BARRI CADE (TYPE 3 M A) (TEMPORARY) 6. 000 3. 000
EACH 0. 000 0.00
350. 00000 3. 000 1, 050. 00
0235 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 16. 000 8. 000
EACH 0. 000 0.00
110. 00000 8. 000 880. 00
0240 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE C) DELETED BY 0. 000 0. 000
FM 105
EACH 0. 000 0.00
130. 00000 0. 000 0. 00
0245 630-80360  *DRUM CHANNELI ZI NG DEVI CE 56. 000 19. 000
EACH 0. 000 0.00
65. 00000 19. 000 1, 235. 00
0250 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 12. 000 6. 000
EACH 0. 000 0.00
75. 00000 6. 000 450. 00
0255 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0260 700-70021 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70022 F/ A QIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0270 700-70025 F/ A QUALITY | NCENTI VE PAYNMENT 22,082. 860 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: Cl2421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT: BR 0063-015 ESTI MATE NO 0005 11:52: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700-70033 F/ A RELOCATE GAS LI NE 63, 150. 730 63, 150. 730
F A 0. 000 0.00
1. 00000 63, 150. 730 63, 150. 73
0285 700-70034 F/ A RELOCATE POWER LI NE POLES 1, 600. 000 1, 600. 000
F A 0. 000 0.00
1. 00000 1, 600. 000 1, 600. 00
0460 612-00041 DELIN (FLEX) (TY 1) 26. 000 0. 000
EACH 0. 000 0.00
31. 00000 0. 000 0. 00
0465 612-00043 DELIN (FLEX) (TY I11) 2. 000 0. 000
EACH 0. 000 0.00
33.50000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,020, 601.53 $ 43,270.90$ 465, 916. 73
CAT NO0300 B-27-J STRUCTURES
0290 202-00400 *REMOVAL OF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
15, 000. 00000 1. 000 15, 000. 00
0295 206-00000 *STRUCTURE EXCAVATI ON 815. 000 775. 000
cy 0. 000 0.00
5. 50000 775. 000 4,262. 50
0300 206-00065 STRUCTURE BACKFILL (FLOWFILL) 520. 000 0. 000
cY 520. 000 40, 560. 00
78. 00000 520. 000 40, 560. 00
0305 206-00200 *STRUCTURE BACKFILL (CLASS 2) 270. 000 169. 000
cy 101. 000 1, 313. 00
13. 00000 270. 000 3,510. 00
0310 420-00100 *GEOTEXTILE (ERCSI ON CONTROL) (CLASS A) 660. 700 660. 700
5% 0. 000 0.00
2. 25000 660. 700 1, 486. 58
0315 502-00460 *PILE TIP 26. 000 26. 000
EACH 0. 000 0.00
110. 00000 26. 000 2, 860. 00



CONTI D: Cl2421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT: BR 0063-015 ESTI MATE NO 0005 11:52: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 B-27-J STRUCTURES
0320 502-11274  *STEEL PILING (HP 12X74) 873. 000 873. 000
LF 0. 000 0.00
23.00000 873. 000 20, 079. 00
0325 502-11489  *STEEL PILING (HP 14X89) 718. 000 718. 000
LF 0. 000 0.00
25. 50000 718. 000 18, 309. 00
0330 506-00212 *RIPRAP (12 | NCH) 444. 000 444. 000
cY 0. 000 0.00
44. 00000 444.000 19, 536. 00
0335 515-00120 *WATERPROOFI NG ( MEMBRANE) 1, 080. 000 0. 000
sy 0. 000 0.00
16. 00000 0. 000 0. 00
0340 518-01004 BRI DGE EXPANSI ON DEVI CE (0-4 | NCH) 80. 000 0. 000
LF 56. 000 6, 160. 00
110. 00000 56. 000 6, 160. 00
0345 601-03040 CONCRETE CLASS D (BRI DGE) 534. 300 399. 100
cy 125. 000 40, 625. 00
325. 00000 524. 100 170, 332. 50
0350 602- 00000 *REI NFORCI NG STEEL 19, 367. 000 19, 261. 000
LB 0. 000 0.00
0. 52000 19, 261. 000 10, 015. 72
0355 602-00020 *REI NFORCI NG STEEL (EPOXY COATED) 105, 668. 000 72, 309. 000
LB 33, 059. 000 19, 174. 22
0. 58000 105, 368. 000 61,113. 44
0360 603-10180 *18 | NCH CORRUGATED STEEL PI PE 18. 000 18. 000
LF 0. 000 0.00
52. 00000 18. 000 936. 00
0365 603-50015 *15 | NCH PLASTI C PI PE 60. 000 60. 000
LF 0. 000 0.00
26. 00000 60. 000 1, 560. 00
0370 604-25000 VANE GRATE | NLET SPECI AL 2.000 0. 000
EACH 1. 500 3, 900. 00
2, 600. 00000 1. 500 3, 900. 00



CONTI D: Cl2421 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 12421-BI D ESTI MATE RUN 11/ 10/ 2003
PRQJECT: BR 0063-015 ESTI MATE NO 0005 11:52: 15

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 B-27-J STRUCTURES
0375 606-11030 *BRIDGE RAIL TYPE 10M 495. 000 0. 000
LF 396. 000 30, 888. 00
78. 00000 396. 000 30, 888. 00
0380 618-00142 *PRESTRESSED CONCRETE | (BT42) 662. 000 662. 000
LF 0. 000 0.00
115. 00000 662. 000 76, 130. 00
0450 900- 00012  ADDED | TEM (FQOT)/ PILING CUT OFF (12X74) 12. 000 12. 000
LF 0. 000 0.00
18. 40000 12. 000 220. 80
0455 900- 00012 ADDED | TEM (FQOT)/ PILING CUT OFF (14 X 89) 22.000 22.000
LF 0. 000 0.00
20. 40000 22. 000 448. 80
0470 900- 00014  ADDED | TEM (LUMP SUM) / 0. 000 0. 000
LS 0. 000 0.00
539. 00000 0. 000 0. 00
0475 900- 00014  ADDED | TEM (LUMP SUM/ SHI PPI NG FOR ADD RE- STEEL 1. 000 0. 000
LS 0. 000 0.00
833. 26000 0. 000 0. 00
CAT 0300 CURRENT AMIT $ 520,847.72$  142,620.22$% 487,308.34
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0385 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0390 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
14, 000. 00000 1. 000 14, 000. 00
0395 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0400 700-70220 F/ A PHONE SERVI CE (LONG DI STANCE) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 23,000.00 $ 0.00$% 23, 000. 00
PROQJIECT TOTAL CURRENT AMI $ 1,564,449.25$%  185,891.12% 976, 225. 07



